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Activities, Progress and Deliverables this Period 
 
Project Documentation 

• Submission of progress report. 
Project Communications 

• Preparation of PRP meeting on Monday February 6th during a team conference call. 
PRP Meeting 

• PRP meeting held at USEPA Region II offices in NYC on February 7th.  Jim 
Fitzpatrick and Robin Miller presented HydroQual’s modeling approach.  

Modeling Plan 
• Resumption of finalization of modeling plan 

.Hydrodynamic Modeling  
Model Calibration:  

-  Preparing hydrodynamic report and electronic submission on Friday February 
10th. 

Sediment Transport Modeling.   
 
Technical or Schedule Problems Encountered this Period and Solutions Implemented 

• None 
 
Activities Anticipated Next Period 
 
Project Documentation 

• Preparation of progress report. 
Project Communications 
Modeling Plan 

• Resumption of the drafting and finalization of the modeling plan, and submission of 
timeline for final draft early next week. 

Hydrodynamic Modeling 
• Continuation of the RIM effort. 

Sediment Transport Modeling 
 


	Project Documentation
	Project Communications
	PRP Meeting
	Modeling Plan

	Sediment Transport Modeling.
	Technical or Schedule Problems Encountered this Period and Solutions Implemented
	Activities Anticipated Next Period
	Project Documentation
	 Preparation of progress report.
	Project Communications
	Modeling Plan

	Hydrodynamic Modeling
	Sediment Transport Modeling


